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ESTIMATE RUN 04/28/2005

ESTIMATE SUMMARY 12:47:49

CONTID: C14549         ESTIMATE NO: 0009 PROG 2002

PCN: 14549-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH-86, Elbert Co - Phse II PERCENT TIME:

PROJECT NO: STA 086A-040                  

SH-86, Elbert Co - Phse II

NAME OF ROAD: 86

PROJECT COUNTIES: ELBERT

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 04/28/2005 DATE TIME STARTED 07/29/2004

2635 DELTA DRIVE DATE LET 07/01/2004 DATE WORK BEGAN 08/04/2004

 DATE AWARDED 07/08/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/27/2004 DATE ACCEPTED

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 07/29/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,186,583.71 PARTICIPATING $ $ 25,464.14

AWARD PROJECT AMT: 2,716,510.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -99.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.00

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

62.24%

1,203,095.09

25,464.14

25,464.14

25,364.94

$

$

$

$

1,983,488.62

0.00

1,983,488.62

0.00

1,983,488.62

-11,917.96

0.00

1,971,570.66

0.00

AMOUNT DUE 1,971,570.66 25,364.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 25,364.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

67.0
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PCN: 14549-BID    ESTIMATE RUN 04/28/2005

PROJECT: STA 086A-040                  ESTIMATE NO: 0009 12:47:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 4.000 4.000

EACH 0.000 0.00

417.00000 4.000 1,668.00

202-00033  
 

0010 *REMOVAL OF PIPE 4.000 4.000

LF  0.000 0.00

99.00000 4.000 396.00

202-00035  
 

0015 *REMOVAL OF DELINEATOR 121.000 101.000

EACH 0.000 0.00

10.00000 101.000 1,010.00

202-00090  
 

0020 *REMOVAL OF PAVEMENT MARKING 1,000.000 0.000

SF  0.000 0.00

1.20000 0.000 0.00

202-00250  
 

0025 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

202-00500  
 

0030 REMOVAL OF GROUND SIGN 36.000 20.000

EACH 0.000 0.00

26.00000 20.000 520.00

202-00810  
 

0035 REMOVAL OF FENCE 30,284.000 26,790.000

LF  266.000 53.20

0.20000 27,056.000 5,411.20

202-01000  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 845.000 845.000

LF  0.000 0.00

2.75000 845.000 2,323.75

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 10.000 10.000

EACH 0.000 0.00

250.00000 10.000 2,500.00

202-01300  
 

0050 *PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

856.00000 0.000 0.00

202-04001  
 

0055 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 29,323.000 24,018.000

CY  0.000 0.00

7.70000 24,018.000 184,938.60

203-00060  
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PCN: 14549-BID    ESTIMATE RUN 04/28/2005

PROJECT: STA 086A-040                  ESTIMATE NO: 0009 12:47:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MUCK EXCAVATION 2,170.000 2,170.000

CY  0.000 0.00

8.35000 2,170.000 18,119.50

203-00100  
 

0065 *BLADING 105.500 91.500

HOUR 14.000 1,596.00

114.00000 105.500 12,027.00

203-01500  
 

0066 POTHOLING 37.750 29.500

HOUR 8.250 1,320.00

160.00000 37.750 6,040.00

203-01597  
 

0070 *EROSION LOG (12 INCH) 100.000 100.000

LF  0.000 0.00

7.50000 100.000 750.00

208-00002  
 

0075 *EROSION BALES (WEED FREE) 99.000 49.000

EACH 0.000 0.00

17.00000 49.000 833.00

208-00011  
 

0080 *SILT FENCE 331.000 331.000

LF  0.000 0.00

3.95000 331.000 1,307.45

208-00020  
 

0085 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

626.00000 1.000 626.00

208-00045  
 

0090 *STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

1,043.00000 2.000 2,086.00

208-00070  
 

0095 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.200

L S 0.000 0.00

5,214.00000 0.200 1,042.80

208-00100  
 

0100 *EROSION CONTROL SUPERVISOR 1.000 0.800

L S 0.100 417.10

4,171.00000 0.900 3,753.90

208-00200  
 

0105 RESET MAILBOX STRUCTURE 4.000 2.000

EACH 0.000 0.00

261.00000 2.000 522.00

210-00010  
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PCN: 14549-BID    ESTIMATE RUN 04/28/2005

PROJECT: STA 086A-040                  ESTIMATE NO: 0009 12:47:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 RESET MAILBOX STRUCTURE (TYPE 1) 9.000 0.000

EACH 0.000 0.00

287.00000 0.000 0.00

210-00011  
 

0115 RESET GROUND SIGN 16.000 16.000

EACH 0.000 0.00

381.00000 16.000 6,096.00

210-00810  
 

0120 RESET GATE 1.000 1.000

EACH 0.000 0.00

215.00000 1.000 215.00

210-01011  
 

0125 *SEEDING (NATIVE) 10.000 0.000

ACRE 0.000 0.00

391.00000 0.000 0.00

212-00006  
 

0130 *SOIL PREPARATION (SPECIAL) 10.000 0.000

ACRE 0.000 0.00

2,790.00000 0.000 0.00

212-00047  
 

0135 *MULCHING (WEED FREE HAY) 10.000 0.000

ACRE 0.000 0.00

365.00000 0.000 0.00

213-00002  
 

0140 *MULCH TACKIFIER 2,000.000 0.000

LB  0.000 0.00

1.55000 0.000 0.00

213-00061  
 

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) 50.000 0.000

SY  0.000 0.00

4.95000 0.000 0.00

216-00041  
 

0150 *AGGREGATE BASE COURSE (SPECIAL) 29,847.000 26,862.000

TON 655.000 10,250.75

15.65000 27,517.000 430,641.05

304-09014  
 

0155 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 240.210 215.820

TON 24.390 1,682.91

69.00000 240.210 16,574.49

403-00720  
 

0160 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 21,652.000 15,694.200

TON 0.000 0.00

37.45000 15,694.200 587,747.79

403-34721  
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PCN: 14549-BID    ESTIMATE RUN 04/28/2005

PROJECT: STA 086A-040                  ESTIMATE NO: 0009 12:47:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 10,488.000 0.000

TON 0.000 0.00

43.10000 0.000 0.00

403-34751  
 

0170 EMULSIFIED ASPHALT (SLOW-SETTING) 15,633.000 2,530.000

GAL 0.000 0.00

1.30000 2,530.000 3,289.00

411-10255  
 

0175 *STRUCTURAL PLATE PIPE (138 INCH) 66.000 66.000

LF  0.000 0.00

856.00000 66.000 56,496.00

510-00138  
 

0180 *CONCRETE CLASS B (WALL) 138.000 138.000

CY  0.000 0.00

459.60000 138.000 63,424.80

601-01050  
 

0185 *REINFORCING STEEL 10,857.000 10,857.000

LB  0.000 0.00

1.25000 10,857.000 13,571.25

602-00000  
 

0190 *18 INCH CORRUGATED STEEL PIPE 142.000 142.000

LF  0.000 0.00

56.85000 142.000 8,072.70

603-10180  
 

0195 *24 INCH CORRUGATED STEEL PIPE 356.000 356.000

LF  0.000 0.00

69.35000 356.000 24,688.60

603-10240  
 

0200 *30 INCH CORRUGATED STEEL PIPE 40.000 40.000

LF  0.000 0.00

95.10000 40.000 3,804.00

603-10300  
 

0205 *18 INCH STEEL END SECTION 8.000 4.000

EACH 0.000 0.00

224.00000 4.000 896.00

603-30018  
 

0210 *24 INCH STEEL END SECTION 16.000 16.000

EACH 0.000 0.00

260.00000 16.000 4,160.00

603-30024  
 

0215 *30 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

443.00000 2.000 886.00

603-30030  
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PCN: 14549-BID    ESTIMATE RUN 04/28/2005

PROJECT: STA 086A-040                  ESTIMATE NO: 0009 12:47:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0216 INLET TY C (5 FT) 1.000 1.000

EACH 0.000 0.00

2,300.00000 1.000 2,300.00

604-00305  
 

0220 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 400.000 0.000

LF  0.000 0.00

15.65000 0.000 0.00

606-00301  
 

0225 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,027.00000 0.000 0.00

606-01370  
 

0230 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,392.00000 0.000 0.00

606-02005  
 

0235 END POST 67.000 64.000

EACH 3.000 324.00

108.00000 67.000 7,236.00

607-00005  
 

0240 CORNER AND LINE BRACE POST 68.000 66.000

EACH 2.000 280.00

140.00000 68.000 9,520.00

607-00010  
 

0245 FENCE BARBED WIRE WITH METAL POSTS 17,879.000 14,305.000

LF  0.000 0.00

1.10000 14,305.000 15,735.50

607-01000  
 

0250 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 10,609.000 10,367.000

LF  242.000 435.60

1.80000 10,609.000 19,096.20

607-01100  
 

0255 FENCE COMBINATION WIRE WITH METAL POSTS 5,012.000 2,360.000

LF  322.000 515.20

1.60000 2,682.000 4,291.20

607-11200  
 

0260 20 FOOT GATE 9.000 7.000

EACH 2.000 324.00

162.00000 9.000 1,458.00

607-60120  
 

0265 24 FOOT GATE TWIN 1.000 1.000

EACH 0.000 0.00

645.00000 1.000 645.00

607-60324  
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PCN: 14549-BID    ESTIMATE RUN 04/28/2005

PROJECT: STA 086A-040                  ESTIMATE NO: 0009 12:47:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 DELINEATOR (TYPE I) 192.000 132.000

EACH 0.000 0.00

13.60000 132.000 1,795.20

612-00001  
 

0275 DELINEATOR (TYPE II) 16.000 14.000

EACH 0.000 0.00

14.60000 14.000 204.40

612-00002  
 

0280 DELINEATOR (TYPE III) 13.000 2.000

EACH 0.000 0.00

15.65000 2.000 31.30

612-00003  
 

0285 SIGN PANEL (CLASS I) 94.000 0.000

SF  0.000 0.00

10.70000 0.000 0.00

614-00011  
 

0290 SIGN PANEL (CLASS II) 199.000 0.000

SF  0.000 0.00

12.50000 0.000 0.00

614-00012  
 

0295 STEEL SIGN POST (2 INCH ROUND)(POST) 188.000 0.000

LF  0.000 0.00

8.35000 0.000 0.00

614-01512  
 

0300 STEEL SIGN POST (2 INCH ROUND)(SOCKET) 19.000 0.000

EACH 0.000 0.00

41.70000 0.000 0.00

614-01522  
 

0305 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCHEDULE 
80)(POST) 

279.000 0.000

LF  0.000 0.00

16.70000 0.000 0.00

614-01585  
 

0310 STEEL SIGN POST(2.5 IN ROUND)(SLIPBASE SCHEDULE 80)(GD
STUB) 

23.000 0.000

EACH 0.000 0.00

135.35000 0.000 0.00

614-01588  
 

0315 *CONSTRUCTION SURVEYING 1.000 0.796

L S 0.000 0.00

39,630.00000 0.796 31,545.48

625-00000  
 

0316 CONST SURVEYING (HOUR) 73.750 73.750

HOUR 0.000 0.00

100.00000 73.750 7,375.00

625-00001  
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PCN: 14549-BID    ESTIMATE RUN 04/28/2005

PROJECT: STA 086A-040                  ESTIMATE NO: 0009 12:47:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

195,000.00000 1.000 195,000.00

626-00000  
 

0321 ADDED ITEM (HOUR)/ 128.000 108.250

HOUR 19.750 1,678.75

85.00000 128.000 10,880.00

900-00010  
 

0325 *EPOXY PAVEMENT MARKING 223.000 0.000

GAL 0.000 0.00

53.85000 0.000 0.00

627-00005  
 

0330 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 880.000 880.000

GAL 0.000 0.00

32.60000 880.000 28,688.00

627-00012  
 

0335 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

124.000 0.000

SF  0.000 0.00

12.80000 0.000 0.00

627-30405  
 

0340 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

164.000 0.000

SF  0.000 0.00

8.30000 0.000 0.00

627-30410  
 

0345 *SURVEY MONUMENT (TYPE 2) 6.000 0.000

EACH 0.000 0.00

355.00000 0.000 0.00

629-01002  
 

0350 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

678.00000 0.000 0.00

629-01031  
 

0355 *FLAGGING 3,000.000 2,246.500

HOUR 161.500 2,866.63

17.75000 2,408.000 42,742.00

630-00000  
 

0360 *TRAFFIC CONTROL INSPECTION 120.000 91.000

DAY 20.000 840.00

42.00000 111.000 4,662.00

630-00007  
 

0365 *TRAFFIC CONTROL MANAGEMENT 102.000 94.000

DAY 8.000 2,880.00

360.00000 102.000 36,720.00

630-00012  
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PROJECT: STA 086A-040                  ESTIMATE NO: 0009 12:47:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0366 UNIFORMED TRAF CTRL 171.500 168.000

HOUR 0.000 0.00

60.00000 168.000 10,080.00

630-00003  
 

0370 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

313.00000 2.000 626.00

630-80001  
 

0375 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

78.00000 0.000 0.00

630-80335  
 

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 3.000

EACH 0.000 0.00

31.25000 3.000 93.75

630-80341  
 

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 53.000 26.500

EACH 0.000 0.00

41.70000 26.500 1,105.05

630-80342  
 

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

52.15000 2.000 104.30

630-80343  
 

0394 VERT PANEL 150.000 75.000

EACH 0.000 0.00

55.00000 75.000 4,125.00

630-80350  
 

0395 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

1,043.00000 1.000 1,043.00

630-80355  
 

0400 *DRUM CHANNELIZING DEVICE 300.000 52.000

EACH 0.000 0.00

20.85000 52.000 1,084.20

630-80360  
 

0405 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 10.000

EACH 0.000 0.00

31.30000 10.000 313.00

630-80363  
 

0406 CONC BARRIER (TEMP) 50.000 25.000

LF  0.000 0.00

15.10000 25.000 377.50

630-80370  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *TRAFFIC CONE 100.000 25.000

EACH 0.000 0.00

8.35000 25.000 208.75

630-80380  
 

0415 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0420 F/A ASPHALT PAVEMENT INCENTIVE 12,888.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0425 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0430 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0435 F/A QUALITY INCENTIVE PAYMENT 81,582.000 15,915.220

F A 0.000 0.00

1.00000 15,915.220 15,915.22

700-70025  
 

0440 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0445 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0446 ADDED ITEM (DOLLAR)/ 33,095.670 33,095.670

DOL 0.000 0.00

1.00000 33,095.670 33,095.67

900-00006  
 

CAT 0200 $25,464.14 1,959,534.60CURRENT AMT 3,162,629.71 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,100.00000 1.000 10,100.00

620-00001  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,100.00000 1.000 10,100.00

620-00011  
 

0460 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,877.00000 2.000 3,754.00

620-00020  
 

CAT 0400 $0.00 23,954.00CURRENT AMT 23,954.00 $$

PROJECT TOTAL 25,464.14 $ 1,983,488.60CURRENT AMT 3,186,583.71 $$


